AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE | PAGE 1 OF PAGES 2

2. AMENDMENT/MODIFICATION NO. 0015

3. EFFECTIVE DATE Aug 16, 1999

4. REQUISITION/PURCHASE REQ. NO.

5. PROJECT NO. *(If applicable)*

6. ISSUED BY CODE CPSC

US CONSUMER PRODUCT SAFETY COMM
DIVISION OF PROCUREMENT SERVICES
4330 EAST WEST HWY ROOM 517
BETHESDA, MD 20814-4408

JOYCE LAWN B02 (301) 504-0444

7. ADMINISTERED BY *(If other than Item 6)* CODE jl

JOYCE LAWN
(301) 504-0444 EXT. 1148

8. NAME AND ADDRESS OF CONTRACTOR *(No., Street, County, State and ZIP Code)*

Vendor ID: 00015769
DUNS: 178052460

CAGE:

AMB ASSOCIATES, INC.
8601 GEORGIA AVENUE
SUITE 612
SILVER SPRING MD 20910

CODE | FACILITY CODE

(X) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

10A. MODIFICATION OF CONTRACT/ORDER NO.

X CPSC-C-96-1141

10B. DATED *(SEE ITEM 13)*

Jun 6, 1996

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*

99 EXOB-PS 2420.00 9999169 25.2302, 99 ISIS-CC 2420.00 9999169 25.2302

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103 (b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER *(Specify type of modification and authority)*

E. IMPORTANT: Contractor [X] is not, ☐ is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

The purpose of this modification is to deobligate unexpended funds for Fiscal Year 1999 in the amount of $15,835.64. This represents a decrease of:

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or Print)*

16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or Print)*

JOYCE LAWN CONTRACTING OFFICER
B02
(301) 504-0444

15B. CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA
BY Joyce Lawn *(Signature of Contracting Officer)*

16C. DATE SIGNED 8-16-99

$15,000.00 from $123,280.00 for a total of $108,280.00 for accounting data
99 ISIS-CC 2420.00 9999169 25.2302 (New) and 99 1 940 99169 25.43 (Old) AND

$835.64 from $15,991.76 for a total of $15,156.12 for accounting data
99 EXOB-PS 2420.00 9999169 25.2302 (New) and 99 2 940 99169 25.43(Old).

Contract Value for Current	FY99	NTE	$500,000.00
Previous Funds	FY96		$ 52,756.48
Previous Funds	FY97		$114,011.48
Previous Funds	FY98		$177,842.56
Previous Funds	FY99		$139,271.76
Mod No. 14 (Deobligation)	FY99		$-15,835.64
Current	FY99	Total	$123,436.12
GRAND TOTAL			$468,046.64

ALL OTHER TERMS AND CONDITIONS SHALL REMAIN UNCHANGED AND
IN FULL FORCE AND EFFECT.

FOR INFORMATION CONTACT
JOYCE M. LAWN (301) 504-0444 EXT. 1148