**AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT**

1. CONTRACT ID CODE

PAGE 1 OF PAGES 2

2. AMENDMENT/MODIFICATION NO. 0014

3. EFFECTIVE DATE See Block 16C

4. REQUISITION/PURCHASE REQ. NO. REQ-2600-16-0065

5. PROJECT NO. *(If applicable)*

6. ISSUED BY CODE FMPS

CONSUMER PRODUCT SAFETY COMMISSION
DIV OF PROCUREMENT SERVICES
4330 EAST WEST HWY
ROOM 523
BETHESDA MD 20814

7. ADMINISTERED BY *(If other than Item 6)* CODE

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State and ZIP Code)*

LEXIS-NEXIS
ATTN MARCIA VAN CAMP
9393 SPRINGBORO PIKE
MIAMISBURG OH 45342-2442

CODE [redacted] FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

x 10A. MODIFICATION OF CONTRACT/ORDER NO. GS-02F-0048M
CPSC-F-14-0003

10B. DATED *(SEE ITEM 13)* 09/19/2013

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)* Net Increase: $11,439.00
0100A16DSE-2016-9993800000-EXFS002600-252P0

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

| CHECK ONE | |
|---|---|
| | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. |
| | B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). |
| | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: |
| X | D. OTHER *(Specify type of modification and authority)* Funding Action - Unilateral Modification, FAR 43.103(b) |

**E. IMPORTANT:** Contractor ☒ is not. ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

DUNS Number: [redacted]
COR: LINDA WATSON | 301-504-7115 | LWATSON@CPSC.GOV

Modification 0014 to delivery order contract CPSC-F-14-0003 is hereby issued as follows:

1) Full funding for CLIN 0005 is hereby provided in the amount of $11,439.00 for the performance period of July 1, 2016 through September 30, 2016.

2) As a result of the above, funding for CLIN 0005 is increased by $11,439.00, from $34,317.00 to $45,756.00.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*

16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)* Rudi M. Johnson

15B. CONTRACTOR/OFFEROR *(Signature of person authorized to sign)*

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA *(Signature of Contracting Officer)* Rudi M. Johnson

16C. DATE SIGNED 5.3.2016

NAME OF OFFEROR OR CONTRACTOR
LEXIS-NEXIS

| ITEM NO. (A) | SUPPLIES/SERVICES (B) | QUANTITY (C) | UNIT (D) | UNIT PRICE (E) | AMOUNT (F) |
|---|---|---|---|---|---|
| | 3) The total amount of the contract is hereby increased by $11,439.00, from $145,059.00 to $156,498.00.<br><br>4) All other terms and conditions of the contract shall remain unchanged and in full force and effect.<br><br>Change Item 0005 to read as follows(amount shown is the obligated amount):<br><br>SECOND (2ND) OPTION PERIOD:<br>01 OCTOBER 2015 THROUGH 30 SEPTEMBER 2016<br><br>THE CONTRACTOR SHALL PROVIDE THE FOLLOWING SUBSCRIPTION SERVICES AS STATED BELOW:<br><br>LEXISNEXIS ON-LINE DATABASE/WEB TECHNOLOGY AND SMARTLINX SUBSCRIPTION SERVICES. | | | | |
| 0005 | LEXIS-NEXIS ON-LINE DATABASE/WEB TECHNOLOGY AND SMARTLINX SUBSCRIPTION SERVICES. | 3 | MO | 3,813.00 | 11,439.00 |