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Department of Energy 
Office of Sclence 


Berkeley Site OffIce 

Lawrence Berkeley National Laboratory 


1 Cyclotron Road. MS 90-1023 

Berkeley. California 94720 


December 8, 2010 

Donna Hutton 
Consumer Products Safety Commission 
Div ofProcurement Services 
4330 Bast West Hwy - Room 517 
Bethesda, MD 20814 

SUbject: TransmittaloiNo Cost Time Extension, Award #CPSC-I·09-0013, Proposal 
No. 00006194. 

Enclosed is the modification document accepted on behalf ofthe Department ofEnergy 
ror a time extension to revise the period ofperronnance to March 31, 201] in accord with 
a request dated December 8, 2010. 

All work perfbnned by the Lawrence Berkeley National Laboratory is subject to the 
terms and conditions ofCont~ct No. DE-AC02-0SCI.i11231. between DOE andRegents 
oftbe University ofCalifomiai AtJuee percent chatge fs inCluded for all work performed 
under wQrk for other agreements unless a'waiver has been granted. No charge has been 
desigpated for The Laboratory Directed Research and Development Program (LORD) for 
this transaction. 

Ifyou havo any questions regarding this letter or its enclosures, please do not hesitate to 
contact me at ('10) 486-6626. 

Sincerely, 

~.. 11 '~ 
~~ , 

Spencer R. Peterson 
Contracting Officer 
U.S. Dept. ofEnergy, Berkeley Site Office 

co: 
David Garcia, LBNL Sponsored Projects Office 
Cynthia Rogowski, CH Finance 


