The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offers is extended. This amendment is in response to the following: [Redacted]...

The above amendment is extended to the period of performance for Drywall Chamber studies. The PERIOD OF PERFORMANCE is changed.

FROM: June 1, 2009 through December 31, 2010
TO: June 1, 2009 through March 31, 2011.

There is no change in price.

ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED AND IN FULL FORCE AND EFFECT.

Donna Neston
Contracting Officer

2014.03.01-1-12-01-00-1-0-1-0-1
Subject: Transmittal of No Cost Time Extension, Award #CPSC-I-09-0013, Proposal No. 0006194.

Enclosed is the modification document accepted on behalf of the Department of Energy for a time extension to revise the period of performance to March 31, 2011 in accord with a request dated December 8, 2010.

All work performed by the Lawrence Berkeley National Laboratory is subject to the terms and conditions of Contract No. DE-AC02-05CH11231 between DOE and Regents of the University of California. A three percent charge is included for all work performed under work for other agreements unless a waiver has been granted. No charge has been designated for The Laboratory Directed Research and Development Program (LDRD) for this transaction.

If you have any questions regarding this letter or its enclosures, please do not hesitate to contact me at (510) 486-6626.

Sincerely,

Spencer R. Peterson
Contracting Officer
U.S. Dept. of Energy, Berkeley Site Office

cc:
David Garcia, LBNL Sponsored Projects Office
Cynthia Rogowski, CH Finance