Modification No. 0002 adjusts the quantity of surveillance reports for FY-2010 as follows:

ITEM #1 is changed as follows: (see page 2).

For FY-2010 the total amount of this contract is increased by $378.75, from $45,852.00 to $46,230.75.

Continued...

Except as provided herein, all terms and conditions of the document referenced in Item 5A or 10A, as hereinafter changed, remain unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)
Doris B. Kessler
16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED
16B. UNITED STATES OF AMERICA
16C. DATE SIGNED

03/24/2010

SIGNATURE OF CONTRACTING OFFICER

(Doris B. Kessler)

STANDARD FORM 30 (REV. 10-83)
Prepared by GSA
FAR (48 CFR) 53.243
<table>
<thead>
<tr>
<th>ITEM NO. (A)</th>
<th>SUPPLIES/SERVICES (B)</th>
<th>QUANTITY (C)</th>
<th>UNIT (D)</th>
<th>UNIT PRICE (E)</th>
<th>AMOUNT (F)</th>
</tr>
</thead>
<tbody>
<tr>
<td>0001</td>
<td>ESTIMATED QUANTITY</td>
<td>125</td>
<td>EA</td>
<td>3.03</td>
<td>378.75</td>
</tr>
</tbody>
</table>

NEISS SURVEILLANCE REPORTS AND SPECIAL SURVEY REPORTS IN ACCORDANCE WITH THE ATTACHED STATEMENT OF WORK.

MINIMUM QTY: 3,500  
MAXIMUM QTY: 17,500

Period of Performance: 10/01/2009 to 09/30/2010

ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED AND IN FULL FORCE AND EFFECT.
Memorandum

Date: October 18, 2010

TO : N.J. SCHEERS, DIRECTOR
     DIVISION OF PLANNING, BUDGET AND EVALUATION

THRU : DAVID SHOPE, BUDGET ANALYST

FROM : DODIE KESSLER, CONTRACT SPECIALIST

SUBJECT : CERTIFICATION OF PRIOR YEAR FUNDS

MON: N/10/4310/001      REQ: 4310-09-0018

CONTRACTOR/SOURCE: SEE LIST BELOW

PRODUCT/SERVICES: NEISS SURVEILLANCE REPORTS, FY 2010

ACCOUNTING AND APPROPRIATION DATA

0100A10DPS 2010 11179000000 EXFM004310 252E0

Prior year funds in the amount of $2,115.50 are certified available.

<table>
<thead>
<tr>
<th>Project</th>
<th>Description</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>CPSC-N-10-0021</td>
<td>Denise Bales (Children's OH)</td>
<td>$ 413.74</td>
</tr>
<tr>
<td>CPSC-N-10-0103</td>
<td>DW McMillan Mem. Hosp.</td>
<td>284.04</td>
</tr>
<tr>
<td>CPSC-N-10-0109</td>
<td>Harborview Med. Ctr.</td>
<td>137.76</td>
</tr>
<tr>
<td>CPSC-N-10-0133</td>
<td>Jacksonville Med. Ctr.</td>
<td>260.19</td>
</tr>
<tr>
<td>CPSC-N-10-0135</td>
<td>Mary Lanning Mem. Hosp.</td>
<td>375.24</td>
</tr>
<tr>
<td>CPSC-N-10-0136</td>
<td>Geneva General Hospital</td>
<td>265.78</td>
</tr>
<tr>
<td>CPSC-N-10-0138</td>
<td>Richmond Univ. Med. Ctr.</td>
<td>378.75</td>
</tr>
<tr>
<td></td>
<td></td>
<td>$2,115.50</td>
</tr>
</tbody>
</table>

These increases are necessary inasmuch as the hospitals/3rd party listed above reported more surveillance reports than originally estimated for these contracts.

10-19-10
Date

Signature

IF YOU HAVE ANY QUESTIONS, CALL DODIE ON EXT. 7037